
D	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Text1	'20 Aug 24 '20 Aug 31 '20 M T W T F S S M T W T F S S M T
1	*	Digital Flight and service reservation system	52 days	'20 Aug 25	'20 Nov 4		Panyi Jin,Hexin Zheng,Fanming Ma,Di Zhu,Wei		
2	*	Project managem	16 days	'20 Aug 25	'20 Sep 15				
3	*	plan for projec	7 days	'20 Aug 26	'20 Sep 3				
4	*	brainstormin	2 days	'20 Aug 26	'20 Aug 27		Di Zhu,Fanming	\$1000.00	Di Zhu, Fanming Ma, He
5	*	make a preliminary	1 day	'20 Aug 28	'20 Aug 28		Panyi Jin	\$100.00	Panyi Jin
6	*	Jusification for project	3 days	'20 Aug 28	'20 Sep 1		Hexin Zheng	\$100.00	Hexin Zheng
7	*	Business cas	3 days	'20 Sep 1	'20 Sep 3		Panyi Jin	\$300.00	Panyi J
8	*	meeting for project	4 days	'20 Sep 4	'20 Sep 9				
9	*	Initial meeting to formulate	1 day	'20 Sep 4	'20 Sep 4		Di Zhu,Fanming Ma,Hexin Zheng,Panyi	\$500.00	■ Di Zh
10	*	Draw up the final plan	1 day	'20 Sep 5	'20 Sep 5		Hexin Zheng,Panyi Jin	\$250	Hex:
11	*	edit group charter and scop	3 days	'20 Sep 7	'20 Sep 9		Panyi Jin	\$150.00	
12	*	· · · · · · · · · · · · · · · · · · ·	4 days	'20 Sep 9	'20 Sep 14				
13	*	select project	1 day	'20 Sep 9	'20 Sep 9		Di Zhu,Fanming Ma,Hexin	\$0.00	
14	*	write group charter	3 days	'20 Sep 10	'20 Sep 14		Panyi Jin	\$150.00	
15	*	Product requirem	14 days	'20 Sep 16	'20 Oct 5				
16	*	product resear	4 days	'20 Sep 16	'20 Sep 20				
Project: Project1.mpp Date: '20 Oct 21			ask plit Gilestone ummary Project Summan	*		Inactive Summary Manual Task Duration-only Manual Summary Rol Manual Summary	llup	External Tasks External Mileston Deadline Progress Manual Progress	e ♦ •
			nactive Task			Start-only	Е	ŭ	
			nactive Miles	stone \Diamond		Finish-only	3		
		1				Page 1			

D	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Text1	'20 Aug 24 '20 Aug 31 '2 M T W T F S S M T W T F S S M
17	*	WBS	2 days	'20 Sep 16	'20 Sep 17		Hexin Zheng	\$250.00	
18	*	project	3 days	'20 Sep 17	'20 Sep 20		Panyi Jin		
10		scope	_	_	_				
19	*	product evalua	-	'20 Sep 20	'20 Sep 25				
20	*	risk identific	a 2 days	'20 Sep 20	'20 Sep 21		Di Zhu	\$200.00	
21	*	assessment and	2 days	'20 Sep 22	'20 Sep 23		Di Zhu	\$150.00	
22	*	Effort/cost estimation	2 days	'20 Sep 23	'20 Sep 24		Di Zhu	\$250.00	
23	*	write report	8 days	'20 Sep 24	'20 Oct 4				
24	*	function point and	1 day	'20 Sep 24	'20 Sep 24		Di Zhu	\$100.00	
25	*	project sche	c3 days	'20 Sep 24	'20 Sep 28		Hexin Zheng	\$300.00	
26	*	milestone reports	2 days	'20 Sep 29	'20 Sep 30		Fanming Ma,Wei	\$150.00	
27	*	write risk managemen part report	4 days	'20 Sep 30	'20 Oct 4		Di Zhu	\$200.00	
28	*	Dtail design	15 days	'20 Oct 6	'20 Oct 25				
29	*	product design	8 days	'20 Oct 6	'20 Oct 15				
30	*	product interface prototype	3 days	'20 Oct 6	'20 Oct 8		Fanming Ma	\$150.00	
31	*	implementa of the key functions	t 3 days	'20 Oct 9	'20 Oct 13		Wei Xu	\$150.00	



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Text1	'20 Aug 24 '20 Aug 31 '20 M T W T F S S M T W T F S S M T
32	*	ready for functionality introduction document		'20 Oct 14	'20 Oct 15		Yufan Lin	\$150.00	
33	*	software experiment	3 days	'20 Oct 15	'20 Oct 19				
34	*	finding the evidence for contribution		'20 Oct 15	'20 Oct 15		Fanming Ma,Wei Xu	\$100.00	
35	*	project traci	2 days	'20 Oct 16	'20 Oct 19		Hexin Zheng,Par	\$200.00	
36	*	write report	6 days	'20 Oct 19	'20 Oct 24				
37	*	Acceptance report of	3 days	'20 Oct 19	'20 Oct 21		Hexin Zheng,Panyi Jin	\$150.00	
38	*	first time modified	3 days	'20 Oct 21	'20 Oct 23		Di Zhu,Fanming Ma,Hexin	\$1500.00	
39	*	Product testing and integration	8 days	'20 Oct 25	'20 Nov 3				
40	*	product test	2 days	'20 Oct 26	'20 Oct 27		Fanming Ma, We	\$200.00	
41	*	write report	2 days	'20 Oct 27	'20 Oct 28				
42	*	For the last time review	1 day	'20 Oct 27	'20 Oct 27		Hexin Zheng,Panyi Jin	\$200.00	
43	*	last time modified	1 day	'20 Oct 28	'20 Oct 28		Di Zhu,Fanming Ma,Hexin	\$500.00	
44	*	Integration	5 days	'20 Oct 28	'20 Nov 3		Hexin Zheng,Par	\$500.00	

